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Eltham Bridge
Master Schedule

ID Task Name

1 Notice to Proceed
2 Pamunkey River Bridge 
1 B602 Land Activities
2 Pier 41 to 45
3 Pier 45 to Abut B
4 Off Site Activities
5 B602 Water Activities
6 Milestones
7 Existing Eltham Bridge
8 Abut A to Pier 6
9 Pier 6 to 12
10 Pier 12 to 18
11 Pier 18 to 24
12 Pier 24 - 29
13 Pier 29 - 32
14 Pier 32 - 36
15 Pier 36 - 37 Bascule
16 Pier 37 - 41
3 Open Bridge for Traffic
4 Remove Detour at East Access
5 Roadway Improvements - New Kent
6 Roadway Improvements - West Point
7 Project Complete
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Maintenance of Traffic

• F Street will continue to be closed for another 
week or so until we get brick pavers complete.

• Temporary lane closures will be used during 
daytime as required by construction.  
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Eltham Bridge
Current Activities 

• Working on aligning the racks & pinions and 
machinery for bascule.

• Installing wiring and light poles on the bridge. 
• Building brick pilasters. 
• Forming and pouring fixed decks at 37 & 36 

and forming and pouring Kansas Corral 
railing. 

• Installing pedestrian railing. 
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Eltham Bridge
Current Activities 

• Installing the barrier/warning gates on Town 
side. 

• Paving F Street, commercial entrances, & 
Kirby Street. 

• Planting trees and other landscaping. 
• Grading the Eltham approach & Kentwood 

Ave. 
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Eltham Bridge Progress

West view of bridge Operator’s Tower 
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Eltham Bridge Progress

Westward view of bridge from 
bascule span

Bascule span center joint
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Eltham Bridge Progress

Entrance to West Point shopping 
center with brick pavers 

Westward view from Chelsea Road 
– landscaping, rip rap ditch
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Eltham Bridge Progress

Commercial entrances off Rte 33 West Point Glass entrance 
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Eltham Bridge Progress

F Street pavement South view of Kirby Street from 
Rte 33 
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Eltham Bridge Progress

North view of Kirby Street from 
13th Street

West view towards Eltham 
approach of new Eltham bridge



13

Eltham Bridge Replacement 
Project - Monthly Report

Eltham Bridge 
30-day Look Ahead

• Continue to align racks & pinions, aligning 
machinery, and begin testing of bascule.

• Installing light poles on bridge and in Town. 
• Grade and pave the Town approach of Rte. 33. 
• Complete grading, placing stone, & paving the 

Eltham approach and Kentwood Ave. 
• Install the barrier on MSE wall and complete 

approach slab on Town side. 
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Eltham Bridge 
30-day Look Ahead

• Energizing the electrical system for the Bascule 
machinery and spans. 

• Completing the landscaping that can be done 
during this planting season. 

• Installing brick pavers at F Street and the 
crosswalks that are ready. 

• Continue with Kansas Corral railing and 
pedestrian railing. 
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Eltham Bridge 
30-day Look Ahead

• Will complete the brick pilasters and remaining 
brick work on bascule. 

• Will groove the bridge decks and stripe the two 
lanes across the bridge
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Questions?

Jamie Browder
Project Manager

(804) 843-3641
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